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GENERAL SERVICES ADMINISTRATION 

48 CFR Parts 501, 511, 517, 532, 536, 543, 546, and 552 

[GSAR Case 2015-G503; Docket No. 2016-0015; Sequence No. 1] 

RIN 3090-AJ63 

General Services Administration Acquisition Regulation (GSAR); 

Construction Contract Administration 

AGENCY:  Office of Acquisition Policy, General Services 

Administration (GSA). 

ACTION:  Proposed rule.     

SUMMARY:  The General Services Administration (GSA) is 

issuing a proposed rule amending the General Services 

Administration Acquisition Regulation (GSAR) coverage on 

construction contracts, including provisions and clauses 

for solicitations and resultant contracts, to clarify, 

update, and incorporate existing construction contract 

administration procedures.   

DATES:  Interested parties should submit written comments 

to the Regulatory Secretariat Division on or before [INSERT 

DATE 60 DAYS AFTER DATE OF PUBLICATION IN THE FEDERAL 

REGISTER] to be considered in the formulation of a final 

rule.   

Addresses:  Submit comments identified by GSAR case 2015-

G503 by any of the following methods: 

 Regulations.gov:  http://www.regulations.gov. 

http://federalregister.gov/a/2016-21629
http://federalregister.gov/a/2016-21629.pdf
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Submit comments via the Federal eRulemaking portal by 

inputting “GSAR Case 2015-G503” under the heading “Comment 

or Submission”. Select the link “Comment Now” that 

corresponds with GSAR Case 2015-G503. Follow the 

instructions provided on the screen. Please include your 

name, company name (if any), and “GSAR Case 2015-G503” on 

all attached document(s).   

 Mail:  General Services Administration, Regulatory 

Secretariat Division, 1800 F Street, NW, ATTN: Ms. Flowers, 

Washington, DC 20405. 

 Instructions:  Please submit comments only and cite 

GSAR Case 2015-G503 in all correspondence related to this 

case. All comments received will generally be posted 

without change to http://www.regulations.gov, including any 

personal and/or business confidential information provided. 

To confirm receipt of your comment(s), please check 

www.regulations.gov, approximately two to three days after 

submission to verify posting (except allow 30 days for 

posting of comments submitted by mail).   

FOR FURTHER INFORMATION CONTACT: For clarification about 

content, contact Ms. Christina Mullins, General Services 

Acquisition Policy Division, GSA, by phone at 202-969-4066 

or by email at Christina.Mullins@gsa.gov. For information 
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pertaining to status or publication schedules, contact the 

Regulatory Secretariat Division by mail at 1800 F Street 

NW, Washington, DC 20405, or by phone at 202-501-4755. 

Please cite the GSAR Case 2015-G503, Construction Contract 

Administration. 

SUPPLEMENTARY INFORMATION: 

I. Background 

The General Services Administration (GSA) is amending 

the General Services Administration Acquisition Regulation 

(GSAR) to revise sections of GSAR part 536, Construction 

and Architect-Engineer Contracts, and related parts, to 

maintain consistency with the Federal Acquisition 

Regulation (FAR) and to clarify, update and incorporate 

existing construction contract administration guidance 

previously implemented through internal Public Building 

Service (PBS) policies. 

 The proposed rule changes fall into five categories: 

(1) incorporating existing agency policy previously issued 

through other means, (2) reorganizing to better align with 

the FAR, (3) incorporating agency unique clauses, (4) 

incorporating supplemental material, and (5) editing for 

clarity. Bringing existing policy into the GSAR will allow 

for greater transparency and an opportunity for the public 

to comment on these longstanding procedures. The proposed 
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rule includes a total of five new agency unique provisions 

and clauses, six new supplemental clauses, and revision and 

reorganization of eight existing provisions and clauses.   

 A GSAR rewrite initiative was undertaken by GSA to 

revise the GSAR starting in 2008. A proposed rule to update 

GSAR part 536, Construction and Architect-Engineer 

Contracts was initially published as GSAR Case 2008-G509 in 

the Federal Register at 73 FR 73199 on December 2, 2008. 

Due to the variety of issues addressed in the GSAR 536 

rewrite, and internal stakeholder interest, the agency re-

evaluated the implementation plan for the GSAR 536 rewrite 

and withdrew this initial proposed rule. The initial 

proposed rule withdrawal was published in the Federal 

Register at 80 FR 6944, on February 9, 2015. GSAR Case 

2015-G503 is the second of several new GSAR cases to 

separately address the issues and update the GSAR 536 text.   

II. Discussion and Analysis 

 The changes to the GSAR included in the proposed rule 

are summarized in this section. 

1. Eight new clauses for construction contracts 

previously issued through other means are incorporated into 

GSAR parts 211, 232, and 236. The new clauses and a brief 

description are as follows: 

Name and Requirements Prescription 
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Number 

552.211-10  

Commencement

, 

Prosecution, 

and 

Completion 

of Work 

Supplemental clause to 

FAR 52.211-10 to 

address notice to 

proceed, substantial 

completion, and phased 

work. 

Same prescription 

as FAR clause. 

552.211-12  

Liquidated 

Damages-

Construction 

Supplemental clause to 

FAR 52.211-12 to 

address substantial 

completion and phased 

work. 

Same prescription 

as FAR clause. 

552.211-13  

Time 

Extensions 

Supplemental clause to 

FAR 52.211-13 to 

address the project 

schedule as a 

baseline. 

Same prescription 

as FAR clause. 

552.211-70  

Substantial 

Completion 

Agency unique clause 

to define the term and 

address related 

requirements. 

Prescription 

consistent with 

that for FAR 

52.211-10. 

552.232-5  

Payments 

under Fixed-

Price 

Construction 

Contracts 

Supplemental clause to 

FAR 52.232-5 to 

address pre-invoice 

payment meetings and 

clarify certification 

documentation required 

for payment. 

Same prescription 

as FAR clause. 

552.236-6  

Superintende

nce by the 

Contractor 

Supplemental clause to 

FAR 52.236-6 to 

address project 

management resources 

and responsibilities.  

 

Clause prescription 

has no dollar 

threshold, which is 

more inclusive than 

the FAR clause that 

is only required at 

above simplified, 

in order to satisfy 

GSA specific 

contracting 

requirements. 

552.236-15  

Schedules 

for 

Construction 

Contracts 

 

Supplemental clause to 

FAR 52.236-15 to 

address milestone 

events, cost 

breakdown, and 

requirements for 

different project 

Clause prescription 

has no dollar 

threshold, which is 

more inclusive than 

the FAR clause that 

is only required at 

above simplified, 
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delivery methods.   

 

in order to satisfy 

GSA specific 

contracting 

requirements. 

 

The base clause 

provides guidance 

for any type of 

construction 

project. Alternate 

I of the clause 

provides guidance 

specific to a 

design-bid-build 

construction 

project. Alternate 

II of the clause 

provide guidance 

specific to a 

design-build 

construction 

project. 

 

A third alternate 

is contemplated for 

a construction-

manager-as-

constructor project 

delivery method and 

may appear in a 

separate case to 

update the GSAR 536 

text. 

552.236-71  

Contractor 

Responsibili

ties 

Agency unique clause 

to address 

requirements for 

different project 

delivery methods. 

 

The base clause 

provides guidance 

for any type of 

construction 

project. Alternate 

I of the clause 

provides guidance 

specific to a 

design-build 

construction 

project.   

 

A second alternate 

is contemplated for 
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a construction-

manager-as-

constructor project 

delivery method and 

may appear in a 

separate case to 

update the GSAR 536 

text. 

 

2. Seven existing clauses for construction contracts in 

GSAR parts 236 and 243 are revised and reorganized to 

better align with the FAR and to streamline the GSAR. The 

clauses and a brief description of the changes are as 

follows:  

Name and 

Number 

Requirements Prescription 

552.236-11  

Use and 

Possession 

Prior to 

Completion 

Supplemental language 

to address unfinished 

work.  

 

Replaces previous GSAR 

552.236-81, Use of 

Equipment by the 

Government, and is now 

better aligned with 

the FAR. 

Clause prescription 

revised for general 

construction. 

Clause prescription 

also has no dollar 

threshold, which is 

more inclusive than 

the FAR clause that 

is only required at 

above simplified, 

in order to satisfy 

GSA specific 

contracting 

requirements. 

552.236-21  

Specificatio

ns and 

Drawings for 

Construction 

Supplemental language 

to address 

inconsistencies, and 

clarify definition of 

terms for different 

project delivery 

methods.  

 

Revised title and 

clause numbering to 

better align with the 

FAR, previously was 

Clause prescription 

has no dollar 

threshold, which is 

more inclusive than 

the FAR clause that 

is only required at 

above simplified, 

in order to satisfy 

GSA specific 

contracting 

requirements. 
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GSAR 552.236-77, 

Specifications and 

Drawings.   

 

The base clause 

provides guidance 

for any type of 

construction 

project. Alternate 

I of the clause 

provides guidance 

specific to a 

design-build 

construction 

project.   

 

A second alternate 

is contemplated for 

a construction-

manager-as-

constructor project 

delivery method and 

may appear in a 

separate case to 

update the GSAR 536 

text. 

552.236-70 

(Existing)  

Definitions 

Clause deleted as it 

is not necessary. 

Clause deleted as 

it is not 

necessary. 

552.236-70 

(Revised)  

Authorities 

and 

Limitations 

Clause renumbered to 

streamline GSAM part 

536. Previously was 

GSAR 552.236-71, 

Authorities and 

Limitations.   

 

Revised text to 

address non-

compliance. 

Clause prescription 

revised to include 

simplified 

acquisitions in 

order to be more 

consistent with 

current contracting 

practices. 

 

552.236-72  

Submittals 

Revised title and 

clause numbering to 

better align the 

content and to 

streamline GSAR part 

536. Previously was 

GSAR 552.236-78, Shop 

Drawings, Coordination 

Drawings, and 

Schedules.   

 

Revised to provide a 

Clause prescription 

revised to include 

simplified 

acquisitions in 

order to be more 

consistent with 

current contracting 

practices. 
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broader definition of 

the term and to 

address response 

times, notice to 

proceed, and 

deviations.   

552.236-73  

Subcontracts 

Clause renumbered to 

streamline GSAR part 

536. Previously was 

GSAR 552.236-82, 

Subcontracts.   

Clause prescription 

revised to include 

simplified 

acquisitions in 

order to be more 

consistent with 

current contracting 

practices. 

552.243-71  

Equitable 

Adjustments 

Clause text remains 

unchanged.  

Prescription for 

this existing 

agency unique 

clause is revised 

to include the 

changes clause for 

simplified 

acquisitions and 

the differing site 

conditions clause. 

 

3. GSAR section 536.270 is added to provide agency 

regulations for options in construction contracts, as 

required by FAR part 17.2, Options. GSAR subpart 517.2 is 

revised to move all construction contract option 

requirements to GSAR section 536.270. In addition, 

procedures from the existing GSAR section 536.213 for 

construction options are incorporated into GSAR section 

536.270 and are revised to better align with the FAR and to 

provide general application to both negotiated procurements 

and sealed bidding. Bringing these instructions into one 

area ensures consistency and provides better guidance to 
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contracting officers when developing construction 

solicitations and contracts. As a result, one revised and 

three new provisions and clauses are incorporated into GSAR 

section 552.236. The provisions and clauses and a brief 

description are as follows: 

Name and 

Number 

Requirements Prescription 

552.236-74  

Evaluation 

of Options 

Agency unique 

provision for 

construction options. 

Prescription 

written in plain 

language for ease 

of understanding. 

552.236-75  

Evaluation 

Exclusive of 

Options 

Agency unique 

provision for 

construction options. 

Prescription 

written in plain 

language for ease 

of understanding. 

552.236-76  

Basis of 

Award-Sealed 

Bidding 

Construction 

Revised title and 

provision numbering to 

better align the 

content. Previously 

was GSAR 552.236-73, 

Basis of Award-

Construction 

Contracts. 

Provision 

prescription 

revised to provide 

clarity. 

552.236-77  

Government’s 

Right to 

Exercise 

Options 

Agency unique clause 

for construction 

options. 

Prescription 

written in plain 

language for ease 

of understanding. 

 

4. GSAR section 546.704 is added to provide agency 

approval for use of FAR clause 52.246-21, Warranty of 

Construction.  

III. Executive Orders 12866 and 13563 

Executive Order (E.O.) 12866 of September 30, 1993, 

Regulatory Planning and Review, directs agencies to assess 

all costs and benefits of available regulatory alternatives 
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and, if regulation is necessary, to select regulatory 

approaches that maximize net benefits (including potential 

economic, environmental, public health and safety effects, 

distributive impacts, and equity). Section 6(b) of the E.O. 

requires the OMB Office of Information and Regulatory 

Affairs (OIRA) to review regulatory actions that have been 

identified as significant regulatory actions by the 

promulgating agency or OIRA. This proposed rule has not 

been determined to be a significant regulatory action and 

was therefore not subject to OIRA review. However, this 

rule is not a “major rule,” as defined by 5 U.S.C. 804. 

E.O. 13563 of January 18, 2011, Improving Regulation 

and Regulatory Review, supplements and reaffirms the 

principles of E.O. 12866 of September 30, 1993. Section 

1(c) of E.O. 13563 directs agencies to “use the best 

available techniques to quantify anticipated present and 

future benefits and costs as accurately as possible.” 

Accordingly, GSA offers the following summary of the costs 

and benefits associated with this proposed rule. 

Construction Contract Administration Costs 

The total costs associated with this rule are $895 

thousand per year for contractors and $224 thousand per 

year for the Federal Government. These costs are 

attributable to GSA contracts for construction, 
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dismantling, demolition, or removal of improvements. The 

estimated costs for contractors affected by this rule are 

limited to the time needed to comply with clause 

requirements as follows: 

GSA construction contracts will be subject to GSAR 

clause 552.236-72, Submittals. This clause provides 

guidance to contractors regarding preparation, submission 

and resubmission of required contract submittal documents 

such as shop drawings, coordination drawings, and 

schedules. Compliance costs include the time needed to 

research and identify the required information, perform 

quality assurance checks, and transmit the documents. 

However, contractors will not necessarily have to acquire 

information technology tools or hire additional personnel 

to comply as these have been longstanding procedures in use 

in GSA construction contracts and contractors are familiar 

with and are currently complying with these practices. In 

addition, the clause is simplified, including removing the 

requirement for a specific number of prints and copies of 

various submittals. GSA estimates the costs for vendors 

holding these contracts to be around $895 thousand per 

year.   



 

13 

 

There are no other costs associated with this rule as 

no additional burden is imposed for other clause 

requirements.  

Construction Contract Administration Benefits 

This rule will save taxpayer dollars because it 

provides clarification on and consolidation of existing 

requirements for construction contracts that will allow for 

more consistency and efficiency in contracting for both 

businesses and contracting officers. 

Much of the content in GSAR part 536 has not been 

updated since the 1980s, and does not reflect current 

contracting practices. For example, sealed bidding as 

detailed in GSAR 536.213 is rarely used now. This rule 

provides several updates to clarify procedures relevant to 

today’s construction administration practices. This will in 

turn provide greater consistency across contracts and lower 

administrative costs for contractors. 

In addition, GSAR coverage does not currently include 

internal policy and guidance issued in other forms such as 

Procurement Instructional Bulletins (PIBs) and Procurement 

Informational Letters (PILs). This rule brings these 

longstanding practices into the GSAR, consolidating policy 

into one area. As a result, contractors can expend less 

time and fewer resources to read, reconcile, and understand 
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all the regulations relevant to their contract in order to 

fully comply with the requirements. 

IV. Regulatory Flexibility Act 

GSA does not expect this proposed rule to have a 

significant economic impact on a substantial number of 

small entities within the meaning of the Regulatory 

Flexibility Act, at 5 U.S.C. 601, et seq., because the 

proposed rule will incorporate clauses that are currently 

in use in GSA construction solicitations and contracts and 

contractors are familiar with and are currently complying 

with these practices. However, since this is the first time 

these existing policies and procedures that impact the 

public are being published, an Initial Regulatory 

Flexibility Analysis (IRFA) has been prepared. The IRFA has 

been prepared consistent with the criteria of 5 U.S.C. 604 

and is summarized as follows: 

The proposed rule changes will apply to approximately 3,900 

GSA construction contracts. Of these, approximately 3,500 (90 

percent) construction contracts are held by small businesses. 

The proposed rule is unlikely to affect small businesses 

awarded GSA construction contracts as it implements clauses 

currently in use in construction solicitations and contracts. 

The proposed rule does not pose any new reporting, 

recordkeeping or other compliance requirements. The rule does 

not duplicate, overlap, or conflict with any other Federal 
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rules. The agency determined that supplemental language is 

necessary for eight FAR clauses. No alternatives were 

determined that will accomplish the objectives of the rule. 

Bringing these regulations into the GSAR provides for 

transparency and allows for public comment. Bringing these 

regulations into the GSAR also consolidates policy into one 

area, allowing for more consistency and efficiency in 

contracting for both businesses and contracting officers.   

The Regulatory Secretariat Division has submitted a 

copy of the IRFA to the Chief Counsel for Advocacy of the 

Small Business Administration. A copy of the IRFA may be 

obtained from the Regulatory Secretariat Division. GSA 

invites comments from small business concerns and other 

interested parties on the expected impact of this proposed 

rule on small entities.   

GSA will also consider comments from small entities 

concerning the existing regulations in subparts affected by 

this proposed rule in accordance with 5 U.S.C. 610. 

Interested parties must submit such comments separately and 

should cite 5 U.S.C. 601, et seq., (GSAR 2015-G503), in 

correspondence.        

V. Paperwork Reduction Act 

The Paperwork Reduction Act (44 U.S.C. chapter 35) 

applies because the proposed rule contains information 

collection requirements. However, no additional burden is 
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imposed on the public for most clauses, and there is some 

burden reduction.   

One clause involves an existing information collection 

requirement that has never been previously recognized or 

vetted for public comment. Accordingly, the Regulatory 

Secretariat Division has submitted a request for approval 

of the existing information collection requirements to the 

Office of Management and Budget under 44 U.S.C. 3501, et 

seq. 

The information collected is used by PBS to evaluate a 

contractor’s proposals, negotiate contract modifications, 

review required submittals, evaluate a contractor’s 

progress, and review payment requests during contract 

administration. 

The impacts to the public for the following clauses 

are as follows: 

The new clause at GSAR 552.211-13, Time Extensions, 

requires the contractor to submit a written request 

detailing an analysis to justify a time extension. However, 

the clause does not add burden to what is already estimated 

by a previous information collection for FAR clause 52.243-

4, Changes (see OMB Control Number 9000-0026). 

The new clause at GSAR 552.211-70, Substantial 

Completion, requires the contractor to submit a written 
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notice of proposed substantial completion date for the 

construction work. However, the clause does not add burden 

to what is already estimated by a previous information 

collection for FAR clause 52.236-15, Schedules for 

Construction Contracts (see OMB Control Number 9000-0058). 

The new clause at GSAR 552.232-5, Payments under 

Fixed-Price Construction Contracts, requires the contractor 

to use certain GSA forms to submit the information 

necessary for a complete payment request. However, the 

clause does not add burden to what is already estimated by 

previous information collections for GSAR 532.905-70, FAR 

clause 52.232-5, Payments under Fixed-Price Construction 

Contracts, and FAR clause 52.232-27, Prompt Payment for 

Construction Contracts (see OMB Control Numbers 3090-0080, 

9000-0070, and 9000-0102). 

The new clause at GSAR 552.236-15, Schedules for 

Construction Contracts, requires the contractor to identify 

a schedule of values, to provide updates specifically 

weekly or monthly, and to follow a critical path method in 

some cases. However, the clause does not add burden to what 

is already estimated by a previous information collection 

for FAR clause 52.236-15, Schedules (see OMB Control Number 

9000-0058). 
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The new clause at 552.236-72, Submittals, represents a 

reduction in burden. The clause was previously GSAR 

552.236-78, Shop Drawings, Coordination Drawings, and 

Schedules. The clause is simplified, including removing the 

requirement for a specific number of prints and copies of 

various submittals such as shop drawings, coordination 

drawings, and schedules. This simplification will ease the 

compliance burden for the contractor during contract 

administration. However, an information collection was 

never previously filed for this clause.  

 Public reporting burden for this collection of 

information is estimated to average 8 hours per response, 

including the time for reviewing instructions, searching 

existing data sources, gathering and maintaining the data 

needed, and completing and reviewing the collection of 

information. 

 The annual reporting burden is estimated as follows: 

Respondents:  3,758. 

Responses per respondent:  1. 

Total annual responses:  3.758. 

Preparation hours per response:  8. 

Total response burden hours:  30,064.  

The new provision at GSAR 552.236-76, Basis of Award-

Sealed Bidding Construction, removes the use of alternates 
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in sealed bidding. The provision was previously GSAR 

552.236-73, Basis of Award-Construction Contracts. The 

provision title and prescription are revised to provide 

clarity, and the provision regulations are simplified. This 

provision change will reduce the complexity to businesses 

during contract solicitation as bid sheet line items will 

be more clearly understood for pricing.   

VI.  Request for Comments Regarding Paperwork Burden 

 Submit comments, including suggestions for reducing 

this burden, not later than [INSERT DATE 60 DAYS AFTER 

PUBLICATION IN THE FEDERAL REGISTER] to:  GSAR Desk 

Officer, OMB, Room 10102, NEOB, Washington, DC 20503, and a 

copy to the General Services Administration, Regulatory 

Secretariat Division (MVCB), 1800 F Street, NW, Washington, 

DC 20405. 

 Public comments are particularly invited on:  whether 

this collection of information is necessary for the proper 

performance of functions of the FAR, and will have 

practical utility; whether our estimate of the public 

burden of this collection of information is accurate, and 

based on valid assumptions and methodology; ways to enhance 

the quality, utility, and clarity of the information to be 

collected; and ways in which we can minimize the burden of 

the collection of information on those who are to respond, 



 

20 

 

through the use of appropriate technological collection 

techniques or other forms of information technology. 

Requesters may obtain a copy of the justification from 

the General Services Administration, Regulatory Secretariat 

Division (MVCB), Washington, DC 20405, telephone 202-501-

4755. Please cite OMB Control Number 3090-00XX, 

Construction Contract Administration, in all 

correspondence. 

 List of Subjects in 48 CFR Parts 501, 511, 517, 532, 

536, 543, 546, and 552. 

Government procurement. 

Dated:  September 9, 2016 

 

 

 

 

Jeffrey A. Koses, 

Senior Procurement Executive, 

Office of Acquisition Policy, 

Office of Government-wide Policy. 
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PART 501—GENERAL SERVICES ADMINISTRATION ACQUISITION 

REGULATION SYSTEM 

 Therefore, GSA proposes to amend 48 CFR parts 501, 

511, 517, 532, 536, 543, 546, and 552 as set forth below: 

1.  The authority citation for 48 CFR part 501 

continues to read as follows: 

 Authority:  40 U.S.C. 121(c). 

501.106 [Amended] 

 2.  Amend section 501.106 in the table by— 

  a.  Removing GSAR reference “532.111(c)” and its 

corresponding OMB control number “3090-0080”; 

  b.  Removing from GSAR Reference “532.905-70” OMB 

control number “9000-0102” and adding “3090-0080” in its 

place; 

  c.  Removing GSAR Reference “532.905-71” and its 

corresponding OMB control number “3090-0080”; 

  d.  Adding, in numerical sequence, GSAR references 

“552.211-13(a)” and “552.211-70(b)” and their corresponding 

OMB control numbers “9000-0026” and “9000-0058”, 

respectively;  

  e.  Adding, in numerical sequence, GSAR reference 

“552.232-5” and its corresponding OMB control numbers 

“3090-0080”, “9000-0070”, and “9000-0102”; and  
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  f.  Adding, in numerical sequence, GSAR references 

“552.236-15” and “552.236-72” and their corresponding OMB 

control numbers “9000-0058” and “3090-XXXX”, respectively. 

PART 511—DESCRIBING AGENCY NEEDS 

 3.  The authority citation for 48 CFR part 511 

continues to read as follows: 

 Authority:  40 U.S.C. 121(c). 

 4.  Revise section 511.404 to read as follows: 

511.404   Contract clauses. 

 (a)  Supplies or services—(1)  Shelf-life items.  The 

contracting officer shall use the following clauses in 

solicitations and contracts that require delivery of shelf-

life items within a specified number of months from the 

date of manufacture or production: 

   (i)  The contracting officer shall 

insert 552.211-79, Acceptable Age of Supplies, if the 

required shelf-life period is 12 months or less, and 

lengthy acceptance testing may be involved. For items 

having a limited shelf-life, substitute Alternate I when 

required by the program director. 

    (ii)  The contracting officer shall 

insert 552.211-80, Age on Delivery, if the required shelf-

life period is more than 12 months, or when source 

inspection can be performed within a short time period. 
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  (2)  Stock replenishment contracts.  The contracting 

officer shall insert 552.211-81, Time of Shipment, in 

solicitations and stock replenishment contracts that do not 

include the Availability for Inspection, Testing, and 

Shipment/Delivery clause at 552.211-83 and require shipment 

within 45 calendar days after receipt of the order. If 

shipment is required in more than 45 days, the contracting 

officer shall use Alternate I. 

   (3)  Indeterminate testing time.  The contracting 

officer shall insert 552.211-83, Availability for 

Inspection, Testing, and Shipment/Delivery, in 

solicitations and contracts that provide for source 

inspection by Government personnel and that require lengthy 

testing for which time frames cannot be determined in 

advance. If the contract is for stock items, the 

contracting officer shall use Alternate I. 

   (4)  The contracting officer shall insert the 

clause at 552.211-94, Time of Delivery, in solicitations 

and contracts for supplies for the Stock Program when 

neither of the FAR delivery clauses (FAR 52.211-8 or 

52.211-9) is suitable. 

  (b)  Construction.  (1)  The contracting officer 

shall insert the clause at 552.211-10, Commencement, 

Prosecution, and Completion of Work, in solicitations and 
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contracts when a fixed-price construction contract is 

contemplated. 

  (2)  The contracting officer shall insert the clause 

at 552.211-70, Substantial Completion in solicitations and 

contracts when a fixed-price construction contract is 

contemplated. 

 5.  Add subpart 511.5, consisting of section 511.504, 

to read as follows: 

Subpart 511.5—Liquidated Damages 

511.504   Contract clauses. 

 (a)  The contracting officer shall insert the clause 

at 552.211-12, Liquidated Damages-Construction, in 

solicitations and contracts for construction, other than 

cost-plus-fixed-fee, when the contracting officer 

determines that liquidated damages are appropriate (see FAR 

11.501(a)). 

 (b)  The contracting officer shall insert the clause 

at 552.211-13, Time Extensions, in solicitations and 

contracts for construction that use the clause at 552.211-

12, Liquidated Damages-Construction. 

PART 517—SPECIAL CONTRACTING METHODS 

 6.  The authority citation for 48 CFR part 517 is 

revised to read as follows: 

 Authority:  40 U.S.C. 121(c). 
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 7.  Revise section 517.200 to read as follows: 

517.200   Scope of subpart. 

 (a)  Except as provided in paragraph (b) of this 

section, this subpart applies to contracts for supplies and 

services, including architect-engineer services. 

 (b)  Policies and procedures for the use of options in 

solicitation provisions and contract clauses for services 

involving construction, alteration, or repair (including 

dredging, excavating, and painting) of buildings, bridges, 

roads, or other kinds of real property are prescribed in 

536.270. FAR subpart 17.2 and this subpart 517.2 do not 

apply to the use of options in solicitation provisions and 

contract clauses for services involving construction, 

alteration, or repair (including dredging, excavating, and 

painting) of buildings, bridges, roads, or other kinds of 

real property. 

 8.  Revise section 517.202 to read as follows: 

517.202   Use of options. 

 (a)   Options may be used when they meet one or more 

of the following objectives: 

  (1)  Reduce procurement lead time and associated 

costs. 

  (2)  Ensure continuity of contract support. 

  (3)  Improve overall contractor performance. 
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  (4)  Facilitate longer term contractual 

relationships with those contractors that continually meet 

or exceed quality performance expectations. 

 (b)  An option is normally in the Government’s 

interest in the following circumstances: 

  (1)  There is an anticipated need for additional 

supplies or services during the contract term. 

  (2)  When there is both a need for additional 

supplies or services beyond the basic contract period and 

the use of multi-year contracting authority is 

inappropriate. 

  (3)  There is a need for continuity of supply or 

service support. 

 (c)   An option shall not be used if the market price 

is likely to change substantially and an economic price 

adjustment clause inadequately protects the Government’s 

interest.  

PART 532—CONTRACT FINANCING 

 9.  The authority citation for 48 CFR part 532 

continues to read as follows: 

 Authority:  40 U.S.C. 121(c). 

 10.  Revise section 532.111 to read as follows: 
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532.111  Contract clauses for non-commercial purchases. 

 Insert the clause at 552.232-5, Payments under Fixed-

Price Construction Contracts, in solicitations and 

contracts when a fixed-price construction contract is 

contemplated. 

PART 536—CONSTRUCTION AND ARCHITECT-ENGINEER CONTRACTS 

 11.  The authority citation for 48 CFR part 536 

continues to read as follows: 

 Authority:  40 U.S.C. 121(c). 

 12.  Revise subpart 536.2 to read as follows: 

Subpart 536.2—Special Aspects of Contracting for 

Construction 

536.270  Options in construction contracting. 

536.270-1  Use of options. 

536.270-2  Solicitations. 

536.270-3  Evaluation. 

536.270-4  Exercise of options. 

536.270-5  Solicitation provisions and contract clauses. 

 

536.270  Options in construction contracting. 

536.270-1   Use of options. 

 (a)  Subject to the limitations in this subsection, 

contracting officers may include options in contracts when 

it is in the Government’s interest. 

 (b)  The scope of work in the base contract at award 

shall require the contractor to provide a discrete and 

fully functional deliverable. Options shall not be used to 
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incrementally deliver work required to fulfill the 

requirements of the scope of work for the base contract. 

 (c)  Contracting officers shall justify in writing the 

use of options. 

 (d)  Including an option may be in the Government’s 

interest when, in the judgment of the contracting officer—   

  (1)  Additional work beyond the base contract is 

reasonably foreseeable;  

  (2)  It would not be advantageous to award a 

separate contract; 

  (3)  It would not be advantageous to permit an 

additional contractor to work on the same site; 

  (4)  Services arising out of or relating to the 

underlying construction contract may be required during or 

after substantial completion of the scope of work. For 

instance, if building equipment (e.g., mechanical and 

electrical equipment) will be installed under the 

construction contract, it may be advantageous to have the 

construction contractor maintain and service the equipment.  

In such an instance, the services performed may be included 

as an option to the underlying construction contract.  

Contracting officers shall ensure that the applicable 

clauses are included in any such option (e.g., Service 

Contract Act); or 
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  (5)  It is otherwise justified. 

  (e)  Options for construction work may provide for an 

economic price adjustment based on cost or price indexes of 

labor or materials (see FAR 16.203-4(d)). Subject to the 

approval of the HCA, the contracting officer may develop 

and insert a project-specific price adjustment clause into 

the solicitation. 

536.270-2  Solicitations. 

 Solicitations containing options shall— 

 (a)  Include appropriate option provisions and clauses 

when resulting contracts will provide for the exercise of 

options (see 536.270-5); 

 (b)  State the period within which the options may be 

exercised; and 

 (c)  State whether the basis of evaluation is 

inclusive or exclusive of the options (if exclusive, see 

536.270-4(c)). 

536.270-3  Evaluation. 

 For sealed bidding that includes options— 

 (a)  The low bidder for purposes of award is the 

responsible bidder offering the lowest aggregate price for 

the base bid and all options designated to be evaluated; 

and 
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 (b)  Before opening bids that include options, the 

contracting officer must determine, and record in the 

contract file, the amount of funds available for the 

project. The amount recorded must be announced at the 

beginning of the bid opening. This amount may be increased 

later when determining the items to be awarded to the low 

bidder if the following condition is met: the award amount 

of the base bid and evaluated options does not exceed the 

amount offered for the base bid, the evaluated options, and 

the same combination of items by any other responsible 

bidder whose bid conforms to the solicitation. This 

requirement prevents the displacement of the low bidder by 

manipulating the options to be used. 

536.270-4  Exercise of options. 

 (a)  The contracting officer shall exercise options in 

writing within the time period specified in the contract. 

 (b)  The contracting officer may exercise options only 

after determining, in writing, that all the following 

conditions exist: 

  (1)  Funds are available. 

  (2)  The requirement covered by the option fulfills 

an existing Government need. 
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  (3)  Exercising the option is the most advantageous 

method of satisfying the Government’s need, price and other 

factors considered. 

  (4)  The contractor is not listed in the System for 

Award Management Exclusions (see FAR 9.405-1). 

  (5)  The contractor’s performance under the contract 

met or exceeded the Government’s expectation for quality 

performance, unless another circumstance justifies an 

extended contractual relationship. 

  (6)  Exercising the option is in accordance with the 

terms of the option. 

  (7)  The option price is fair and reasonable, unless 

already determined as such (e.g., at time of award). 

 (c)  The contract modification, or other written 

document which notifies the contractor of the exercise of 

the option, must cite the option clause as authority. If 

exercising an unpriced or unevaluated option, cite the 

statutory authority permitting the use of other than full 

and open competition (see FAR 6.302). 

 (d)  When the contract provides for economic price 

adjustment and the contractor requests a revision of the 

price, the contracting officer shall determine the effect 

of the adjustment on prices under the option before the 

option is exercised. 
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536.270-5  Solicitation provisions and contract clauses. 

 (a)  Insert a provision substantially the same as the 

provision at 552.236-74, Evaluation of Options, in 

solicitations for fixed-price construction contracts when 

the solicitation contains an option clause and options will 

be included in the evaluation for award purposes. 

 (b)  Insert a provision substantially the same as the 

provision at 552.236-75, Evaluation Exclusive of Options, 

in solicitations for fixed-price construction contracts 

when the solicitation includes an option clause and options 

will not be included in the evaluation for award purposes. 

 (c)  Insert a provision substantially the same as the 

provision at 552.236-76, Basis of Award-Sealed Bidding 

Construction, in solicitations for fixed-price construction 

contracts when contracting by sealed bidding. Use the 

provision with its Alternate I when the solicitation 

contains an option clause. 

 (d)  Insert a clause substantially the same as the 

clause at 552.236-77, Government’s Right to Exercise 

Options, in solicitations and contracts for construction 

that include options. 

 13.  Revise subpart 536.5 to read as follows: 
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Subpart 536.5—Contract Clauses 

536.506  Superintendence by the contractor. 

536.511  Use and possession prior to completion. 

536.515  Schedules for construction contracts. 

536.521  Specifications and drawings for construction. 

536.570  Authorities and limitations. 

536.571  Contractor responsibilities. 

536.572  Submittals. 

536.573  Subcontracts. 

 

536.506  Superintendence by the contractor. 

 Insert the clause at 552.236-6, Superintendence by the 

Contractor, in solicitations and contracts if construction, 

dismantling, demolition, or removal of improvements is 

contemplated. 

536.511  Use and possession prior to completion. 

 Insert the clause at 552.236-11, Use and Possession 

Prior to Completion, in solicitations and contracts if 

construction, dismantling, demolition, or removal of 

improvements is contemplated. 

536.515  Schedules for construction contracts. 

 Insert the clause at 552.236-15, Schedules for 

Construction Contracts, in solicitations and contracts if 

construction, dismantling, demolition, or removal of 

improvements is contemplated. Use the clause— 

 (a)  With its Alternate I when the contract amount is 

expected to be above the simplified acquisition threshold 



 

34 

 

and a design-bid-build project delivery method will be 

followed; or 

 (b)  With its Alternate II when the contract amount is 

expected to be above the simplified acquisition threshold 

and a design-build project delivery method will be 

followed. 

536.521  Specifications and drawings for construction. 

 Insert the clause at 552.236-21, Specifications and 

Drawings for Construction, in solicitations and contracts 

if construction, dismantling, demolition, or removal of 

improvements is contemplated. Use the clause with its 

Alternate I when a design-build project delivery method 

will be followed. 

536.570  Authorities and limitations. 

 Insert the clause at 552.236-70, Authorities and 

Limitations, in solicitations and contracts if 

construction, dismantling, demolition, or removal of 

improvements is contemplated. 

536.571  Contractor responsibilities. 

 Insert the clause at 552.236-71, Contractor 

Responsibilities, in solicitations and contracts if 

construction, dismantling, demolition, or removal of 

improvements is contemplated. Use the clause with its 
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Alternate I when a design-build project delivery method 

will be followed. 

536.572  Submittals. 

 Insert the clause at 552.236-72, Submittals, in 

solicitations and contracts if construction, dismantling, 

demolition, or removal of improvements is contemplated. Use 

the clause with its Alternate I when a design-build project 

delivery method will be followed. 

536.573  Subcontracts. 

 Insert the clause at 552.236-73, Subcontracts, in 

solicitations and contracts if construction, dismantling, 

demolition, or removal of improvements is contemplated.  

PART 543—CONTRACT MODIFICATIONS 

 14.  The authority citation for 48 CFR part 543 is 

revised to read as follows: 

 Authority:  40 U.S.C. 121(c). 

 15.  Revise section 543.205 to read as follows: 

543.205   Contract clauses. 

 The contracting officer shall insert 552.243-71, 

Equitable Adjustments, in solicitations and contracts 

containing FAR 52.243-4, Changes, FAR 52.243-5, Changes and 

Changed Conditions, or FAR 52.236-2, Differing Site 

Conditions. 

PART 546—QUALITY ASSURANCE 
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 16.  The authority citation for 48 CFR part 546 

continues to read as follows: 

 Authority:  40 U.S.C. 121(c). 

 17.  Add section 546.704 to read as follows: 

546.704  Authority for use of warranties. 

 FAR clause 52.246-21, Warranty of Construction, is 

approved by the agency for use in solicitations and 

contracts when a fixed-price construction contract is 

contemplated. 

PART 552—SOLICITATION PROVISIONS AND CONTRACT CLAUSES 

 18.  The authority citation for 48 CFR part 552 

continues to read as follows: 

 Authority:  40 U.S.C. 121(c). 

 19.  Add section 552.211-10 to read as follows:  

552.211-10  Commencement, Prosecution, and Completion of 

Work. 

 As prescribed in 511.404, insert the following clause: 

COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (DATE) 

 

 FAR 52.211-10, Commencement, Prosecution, and 

Completion of Work, is supplemented as follows: 

 

 (a)  The Contractor shall not commence work until the 

Contracting Officer issues a notice to proceed.  

  

 (b)  Notwithstanding paragraph (a) above, the 

Contractor must submit any required safety plans before 

commencing any construction work. 
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 (c)  The Contractor shall diligently prosecute the 

work so as to achieve substantial completion of the work 

within the time specified in the contract. If the contract 

specifies different completion dates for different phases 

or portions of the work, the Contractor shall diligently 

prosecute the work so as to achieve substantial completion 

of such phases or portions of the work within the times 

specified. 

 

(End of clause) 

 

 20.  Add sections 552.211-12 and 552.211-13 to read as 

follows: 

552.211-12  Liquidated Damages-Construction. 

 As prescribed in 511.504, insert the following clause: 

LIQUIDATED DAMAGES (DATE) 

 

 FAR 52.211-12, Liquidated Damages-Construction, is 

supplemented as follows: 

 

 (a)  If the Contractor fails to achieve substantial 

completion of the work within the time specified in the 

contract, the Contractor shall be liable to the Government 

for liquidated damages at the rate specified for each 

calendar day following the required completion date that 

the work is not substantially complete. 

 

 (b)  If the contract requires different completion 

dates for different phases or portions of the work, the 

Contractor shall be liable for liquidated damages at the 

specified rate for each calendar day following the required 

completion date that the phase or portion of work is not 

substantially complete.  If a single rate is specified, the 

specified rate shall be apportioned between the different 

phases or portions of the work. 

 

 (c)  If the Government elects to accept any portion of 

the work not specifically designated as a phase or portion 

of work with its own required completion date, the 

liquidated damage rate shall be apportioned between 

accepted work and uncompleted work, and the Contractor’s 

liability for liquidated damages shall be computed 

accordingly. 
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(End of clause) 

 

552.211-13  Time Extensions. 

 As prescribed in 511.504, insert the following clause: 

TIME EXTENSIONS (DATE) 

 

 FAR 52.211-13, Time Extensions, is supplemented as 

follows: 

 

 (a)  If the Contractor requests an extension of the 

time for substantial completion, the Contractor shall base 

its request on an analysis of time impact using the project 

schedule as its baseline, and shall propose as a new 

substantial completion date to account for the impact.   

The Contractor shall submit a written request to the 

Contracting Officer setting forth facts and analysis in 

sufficient detail to enable the Contracting Officer to 

evaluate the Contractor’s entitlement to an extension of 

time.   

 

 (b)  The Contractor shall only be entitled to an 

extension of time to the extent that—  

 

  (1)  Substantial completion of the work is delayed 

by causes for which the Contractor is not responsible under 

this contract; and  

 

  (2)  The actual or projected substantial completion 

date is later than the date required by this contract for 

substantial completion. 

 

 (c)  The Contractor shall not be entitled to an 

extension of time if the Contractor has not updated the 

project schedule in accordance with the contract. 

 

 (d)  The Government shall not be liable for any costs 

to mitigate time impacts incurred by the Contractor that 

occur less than 30 calendar days after the date the 

Contractor submits a request for extension of time in 

compliance with this clause. 

 

(End of clause) 

 

 21.    Add section 552.211-70 to read as follows: 
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552.211-70  Substantial Completion. 

 As prescribed in 511.404, insert the following clause: 

SUBSTANTIAL COMPLETION (DATE) 

 

 (a)  General.  (1)  For the purposes of FAR 52.211-10, 

Commencement, Prosecution and Completion of Work, and FAR 

52.211-12, Liquidated Damages-Construction, the work shall 

be deemed complete when it is “substantially complete.” 

   

  (2)  There may be different completion dates 

required for different phases or portions of the work, as 

established in the contract. However, the work shall be 

deemed “substantially complete” if and only if the 

Contractor has completed the work and related contract 

obligations in accordance with the contract documents, such 

that the Government may enjoy the intended access, 

occupancy, possession, and use of the entire work without 

impairment due to incomplete or deficient work, and without 

interference from the Contractor’s completion of remaining 

work or correction of deficiencies in completed work. 

   

  (3)  In no event shall the work be deemed 

“substantially complete” if all fire and life safety 

systems are not tested and accepted by the authority having 

jurisdiction, where such acceptance is required under the 

contract.   

 

  (4)  Unless otherwise specifically noted, or 

otherwise clear from context, all references in the 

contract to “acceptance” shall refer to issuance of a 

written determination of substantial completion by the 

Contracting Officer.    

 

 (b)  Notice of Substantial Completion. (1)  With 

reasonable advance notice, the Contractor shall submit to 

the Contracting Officer a written proposal recommending a 

substantial completion date.  

 

  (2)  If the Contracting Officer takes exception to 

the notice of substantial completion, the Contractor shall 

be entitled to a written notice of conditions precluding 

determination of substantial completion. The Contractor 

shall only be entitled to an extension of time to address 

such conditions if, and to the extent that, the Contracting 
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Officer provides notice of such conditions more than 30 

calendar days after receipt of the notice of substantial 

completion. 

 

 (c)  Acceptance of Substantial Completion.  (1)  The 

Contracting Officer shall conduct inspections and make a 

determination of substantial completion within a reasonable 

time.   

 

  (2)  Substantial Completion shall be established by 

the Contracting Officer’s issuance of a written 

determination specifying the date upon which the work is 

substantially complete. 

 

 (d)  Contract Completion.  (1)  The Contract is 

complete if and only if the Contractor has completed all 

work and related contract obligations, corrected all 

deficiencies and all punch list items, and complied with 

all conditions for final payment. 

 

  (2)  The Contractor shall not be entitled to final 

payment or release of any retainage held by the Government 

until after contract completion. If the Contractor does not 

achieve contract completion within the time required by 

this contract, the Government shall be entitled, after 

providing notice to the Contractor, to complete any work 

remaining unfinished. The Contractor shall be liable to the 

Government for all costs incurred by the Government to 

complete such work. 

 

(End of clause) 

 

 22.  Add sections 552.232-5 and 552.232-6 to read as 

follows: 

552.232-5  Payments under Fixed-Price Construction 

Contracts. 

 As prescribed in 532.111, insert the following clause: 

PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (DATE) 

 

 FAR 52.232-5, Payments under Fixed-Price Construction 

Contracts, is supplemented as follows: 
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 (a)  Before submitting a request for payment, the 

Contractor shall, unless directed otherwise by the 

Contracting Officer, attend pre-invoice payment meetings, 

as scheduled, with the designated Government representative 

for the purpose of facilitating review and approval of 

payment requests. Payment meetings will be conducted and 

may be in person. The Contractor shall provide 

documentation to support the prospective payment request. 

 

 (b)  The Contractor shall submit its invoices to the 

Contracting Officer, unless directed otherwise by the 

Contracting Officer. Separate payment requests shall be 

submitted for progress payments, payments of retainage, and 

partial or final payments. 

 

 (c)  The Contractor shall use GSA Form 2419 

Certification of Progress Payments Under Fixed-Price 

Construction Contracts to provide the certification 

required under FAR 52.232-5(c). 

 

 (d)  The Contractor shall use GSA Form 1142 Release of 

Claims to provide the certification required under FAR 

52.232-5(h). 

 

 (e)  If an invoice does not meet the requirements of 

FAR 52.232-27 and GSAM 552.232-27, the Contracting Officer 

may return the invoice to the Contractor without payment 

for correction. If the Contracting Officer disputes the 

requested payment amount, the Government may pay the 

portion of the requested payment that is undisputed. 

 

 (f)  GSA will not be obligated to issue final payment 

unless the Contractor has furnished to the Contracting 

Officer a release of claims against the Government relating 

to the contract, and submitted all required product 

warranties, as-built drawings, operating manuals, and other 

items as specified in the contract. The Contractor may 

reserve from the release specific claims only if such 

claims are explicitly identified with stated claim amounts. 

 

(End of clause) 

 

552.236-6  Superintendence by the Contractor. 

 

 As prescribed in 536.506, insert the following clause: 

 

SUPERINTENDENCE BY THE CONTRACTOR (DATE) 
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 The requirements of the clause entitled 

“Superintendence by the Contractor” at FAR 52.236-6, are 

supplemented as follows: 

 

 (a)  The Contractor shall employ sufficient management 

and contract administration resources, including personnel 

responsible for project management, field superintendence, 

change order administration, estimating, coordination, 

inspection, and quality control, to ensure the proper 

execution and timely completion of the contract. The 

Contractor shall designate a principal of the firm or other 

senior management official to provide executive oversight 

and problem resolution resources to the project for the 

life of the contract. 

 

 (b)  The Contractor shall employ, and require its 

subcontractors to employ, qualified personnel to perform 

the contract.  The Government reserves the right to 

exclude, or remove from the site or building, any personnel 

for reasons of incompetence, carelessness, or 

insubordination, who violate rules and regulations 

concerning conduct on federal property, or whose continued 

employment on the site is otherwise deemed by the 

Government to be contrary to the public interest. 

 

 (c)  The Contractor shall be responsible for 

coordinating all activities of subcontractors, including 

all of the following activities: 

 

  (1)  Preparation of shop drawings produced by 

different subcontractors where their work interfaces or may 

potentially conflict or interfere. 

 

  (2)  Scheduling of work by subcontractors.  

 

  (3)  Installation of work by subcontractors.  

 

  (4)  Use of the project site for staging and 

logistics. 

 

 (d)  Repeated failure or excessive delay to meet the 

superintendence requirements by the Contractor may be 

deemed a default for the purposes of the termination for 

default clause.  

(End of clause) 
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 23.  Add section 552.236-11 to read as follows:  

552.236-11  Use and Possession Prior to Completion. 

 

 As prescribed in 536.511, insert the following clause: 

 

USE AND POSSESSION PRIOR TO COMPLETION (DATE) 

 

 Exercise by the Government of the right conferred by 

FAR 52.236-11 shall not relieve the Contractor of 

responsibility for completing any unfinished components of 

the work. 

 

(End of clause) 

 

 24.  Add section 552.236-15 to read as follows:  

 

552.236-15  Schedules for Construction Contracts. 

 

 As prescribed in 536.515, insert the following clause: 

 

SCHEDULES FOR CONSTRUCTION CONTRACTS (DATE) 

 

 The requirements, of the clause entitled “Schedules 

for Construction Contracts” at FAR 52.236-15, are 

supplemented as follows: 

 

 (a)  Purpose.  The project schedule shall be a 

rational, reasonable, and realistic plan for completing the 

work, and conform to the requirements specified in this 

clause and elsewhere in the contract. The Contractor 

understands and acknowledges that the preparation and 

proper management of the project schedule is a material 

component of the contract. 

 

 (b)  Use of the schedule.  The Contracting Officer 

shall be entitled, but not required, to rely upon the 

project schedule to evaluate the Contractor’s progress, 

evaluate entitlement to extensions of time, and determine 

the criticality or float of any activities described in 

such project schedule. 
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 (c)  Submission.  Prior to notice to proceed, or such 

other time as may be specified in the contract, the 

Contractor shall submit the project schedule. 

 

 (d)  Milestones.  The project schedule shall 

incorporate milestone events specified in the contract, 

including, as applicable, notice to proceed, substantial 

completion, and milestones related to specified work phases 

and site restrictions. The project schedule shall also 

include Contractor-defined milestones to identify target 

dates for critical events, based upon the Contractor’s 

chosen sequence of work. 

 

 (e)  Activities. The project schedule shall depict all 

major activities necessary to complete the work. 

 

 (f)  Schedule of values.  (1) The Contractor shall 

prepare and submit for approval a cost breakdown of the 

Contract price, to be referred to as the “schedule of 

values”, assigning values to each major activity necessary 

to complete the work.   

 
  (2)  Values must include all direct and indirect 

costs, although a separate value for bond costs may be 

established.  

 
  (3)  The schedule of values must contain sufficient 

detail to enable the Contracting Officer to evaluate 

applications for payment. 

 
 (g)  Conflicting terms. (1)  If at any time the 

Contracting Officer finds that the project schedule does 

not comply with any contract requirement, the Contracting 

Officer will provide written notice to the Contractor.  

 
  (2)  Within 30 calendar days of written notice, or 

such other time as may be specified, from the Contracting 

Officer, the Contractor shall take one of the following 

actions: 

 
   (i)  Revise the project schedule. 

 
   (ii)  Adjust activity progress. 

 
   (iii)  Provide sufficient information 

demonstrating compliance.  
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  (3)  If the Contractor fails to sufficiently address 

the Contracting Officer’s exceptions to the project 

schedule, the Contracting Officer may— 

 
   (i)  Withhold retainage until the project is 

substantially complete or until such time as the Contractor 

has complied with project schedule requirements; or 

 
   (ii)  Terminate the contract for default. 

 
 (h)  Revisions to the schedule. If the Contractor 

revises the project schedule after initial approved 

submission, the Contractor shall provide in writing a 

narrative describing the substance of the revision, the 

rationale for the revision, and the impact of the revision 

on the projected substantial completion date and the 

available float for all activities. The addition of detail 

to prospective activities shall not be deemed a revision if 

the overall duration of the detailed activity does not 

change. 

 
 (i)  Updates.  Unless a different period for updates 

is specified elsewhere, the Contractor shall update the 

project schedule weekly to reflect actual progress in 

completing the work, and submit the updated project 

schedule by the following Monday. 

 
(End of clause) 

 

Alternate I (DATE).  As prescribed in 536.515(a), 

substitute the following paragraphs (c), (e), (h), and (i) 

for paragraphs (c), (e), (h), and (i) of the basic clause: 

 (c)  Submission. Within 30 calendar days of notice to 

proceed, or such other time as may be specified in the 

contract, the Contractor shall submit the project schedule, 

together with a written narrative describing the major work 

activities, activities on the critical path, and major 

constraints underlying the sequence and logic of the 

project schedule. 

 
 (e)  Activities. (1)  The Contractor shall use a 

critical path method project schedule to plan, coordinate, 

and perform the work. 

 

  (2)  The project schedule shall depict all activities 

necessary to complete the work, including, as applicable, 
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all submittal and submittal review activities, all 

procurement activities, and all field activities, including 

mobilization, construction, start-up, testing, balancing, 

commissioning, and punchlist. 

  

  (3)  Activities shall be sufficiently detailed and 

limited in duration to enable proper planning and 

coordination of the work, effective evaluation of the 

reasonableness and realism of the project schedule, 

accurate monitoring of progress, and reliable analysis of 

schedule impacts. 

 
  (4)  Activity durations shall be based upon 

reasonable and realistic allocation of the resources 

required to complete each activity, given physical and 

logistical constraints on the performance of the work. All 

logic shall validly reflect physical or logistical 

constraints on relationships between activities. Except for 

the first and last activities in the project schedule, each 

activity shall have at least one predecessor and one 

successor relationship to form a logically connected 

network plan from notice to proceed to the contract 

completion date.  

  

 (h)  Revisions to the schedule.  (1)  The Contractor 

should anticipate that the initial submittal of the project 

schedule will be subject to review and may require 

revision. The Contractor shall devote sufficient resources 

for meetings, revisions, and resubmissions of the project 

schedule to address any exceptions taken to the initial 

submittal. The Contractor understands and acknowledges that 

the purpose of the initial review and resolution of 

exceptions is to maximize the usefulness of the project 

schedule for contract performance. 

 
  (2)  If the Contractor revises the project schedule 

after initial approved submission, the Contractor shall 

provide in writing a narrative describing the substance of 

the revision, the rationale for the revision, and the 

impact of the revision on the projected substantial 

completion date and the available float for all activities.  

The addition of detail to prospective activities shall not 

be deemed a revision if the overall duration of the 

detailed activity does not change. 

 
 (i)  Updates. Unless a different period for updates is 

specified elsewhere, the Contractor shall update the 

project schedule monthly to reflect actual progress in 

completing the work, and submit the updated project 

schedule within 5 working days of the end of each month. 
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Alternate II (DATE).  As prescribed in 536-515(b), 

substitute the following paragraphs (c), (e), and (i) for 

paragraphs (c), (e), and (i) of the basic clause: 

 (c)  Submission.  (1)  Within 30 calendar days of notice 

to proceed, or such other time as may be specified in the 

contract, the Contractor shall submit the project schedule, 

together with a written narrative describing the major 

design and construction activities. The project schedule 

may indicate construction activities in summary form prior 

to completion of final design documents. 

 
  (2)  Within 30 calendar days of completion of final 

design documents, the Contractor shall submit a revised 

project schedule depicting all activities necessary to 

complete construction work activities, together with a 

written narrative describing the major work activities, 

activities on the critical path, and major constraints 

underlying the sequence and logic of the project schedule. 

 
 (e)  Activities.  (1)  The Contractor shall use a 

critical path method project schedule to plan, coordinate, 

and perform the work. 

 
  (2)  Activities shall be sufficiently detailed and 

limited in duration to enable proper planning and 

coordination of the work, effective evaluation of the 

reasonableness and realism of the project schedule, 

accurate monitoring of progress, and reliable analysis of 

schedule impacts. 

 
  (3)  Activity durations shall be based upon 

reasonable and realistic allocation of the resources 

required to complete each activity, given physical and 

logistical constraints on the performance of the work. All 

logic shall validly reflect physical or logistical 

constraints on relationships between activities. Except for 

the first and last activities in the project schedule, each 

activity shall have at least one predecessor and one 

successor relationship to form a logically connected 

network plan from notice to proceed to the contract 

completion date. 

   

 (i)  Updates.  Unless a different period for updates is 

specified elsewhere, the Contractor shall update the 

project schedule monthly to reflect actual progress in 

completing the work, and submit the updated project 

schedule within 5 working days of the end of each month. 

 

 25.  Add section 552.236-21 to read as follows: 
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552.236-21  Specifications and Drawings for Construction. 

 

 As prescribed in 536.521, insert the following clause: 

 

SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (DATE) 

 

 The requirements of the clause entitled 

“Specifications and Drawings for Construction” at 

FAR 52.236-21, are supplemented as follows: 

 

 (a)  In case of difference between small and large-

scale drawings, the large-scale drawings shall govern. 

 

 (b)  Schedules on any contract drawing shall take 

precedence over conflicting information on that or any 

other contract drawing.  

 

 (c)  On any of the drawings where a portion of the 

work is detailed or drawn out and the remainder is shown in 

outline, the parts detailed or drawn out shall apply also 

to all other like portions of the work. 

 

 (d)  Where the word “similar” occurs on the drawings, 

it shall have a general meaning and not be interpreted as 

being identical, and all details shall be worked out in 

relation to their location and their connection with other 

parts of the work. 

 

 (e)  Standard details or specification drawings are 

applicable when listed, bound with the specifications, 

noted on the drawings, or referenced elsewhere in the 

specifications.   

 

  (1)  Where notes on the specification drawings 

indicate alterations, such alterations shall govern. 

 

  (2)  In case of difference between standard details 

or specification drawings and the specifications, the 

specifications shall govern.  

 

  (3)  In case of difference between the standard 

details or specification drawings and the drawings prepared 

specifically for this contract, the drawings prepared 

specifically for this contract shall govern. 
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 (f)  Different requirements within the contract 

documents shall be deemed inconsistent only if compliance 

with both cannot be achieved.   

 
 (g)  Unless otherwise noted, the drawings shall be 

interpreted to provide for a complete construction, 

assembly, or installation of the work, without regard to 

the detail with which material components are shown in the 

drawings. 

 
(End of clause) 

 

Alternate I (DATE).  As prescribed in 536.521, add the 

following paragraph to the basic clause: 

 (h)  For the purposes of this clause, specifications and 

drawings refer only to those included among the contract 

documents, and not to those produced by the Contractor 

pursuant to its responsibilities under the contract. 

 

552.236-70  [Removed] 

 26.  Remove section 552.236-70. 

552.236-71  [Redesignated as 552.236-70] 

 27.  Redesignate section 552.236-71 as section 

552.236-70 and revise it to read as follows: 

552.236-70  Authorities and Limitations. 

 As prescribed in 536.570, insert the following clause: 

AUTHORITIES AND LIMITATIONS (DATE) 

 (a)  All work shall be performed under the general 

direction of the Contracting Officer. The Contracting 

Officer alone shall have the power to bind the Government 

and to exercise the rights, responsibilities, authorities 

and functions vested in him by the contract documents. The 

Contracting Officer may designate contracting officer’s 

representatives (CORs) to act for him. Wherever any 

provision in this contract specifies an individual (such 

as, but not limited to, Construction Engineer, Resident 

Engineer, Inspector or Custodian) or organization, whether 

Governmental or private, to perform any act on behalf of or 
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in the interests of the Government, that individual or 

organization shall be deemed to be the COR under this 

contract but only to the extent so specified. The 

Contracting Officer may, at any time during the performance 

of this contract, vest in any such COR additional power and 

authority to act for him or designate additional CORs, 

specifying the extent of their authority to act for him. A 

copy of each document vesting additional authority in a COR 

or designating an additional COR shall be furnished to the 

Contractor. 

 

 (b)  The Contractor shall perform the contract in 

accordance with any order (including but not limited to 

instruction, direction, interpretation, or determination) 

issued by a COR in accordance with his authority to act for 

the Contracting Officer; but the Contractor assumes all the 

risk and consequences of performing the contract in 

accordance with any order (including but not limited to 

instruction, direction, interpretation, or determination) 

of anyone not authorized to issue such order. 

 

 (c)  If the Contractor receives written notice from 

the Contracting Officer of non-compliance with any 

requirement of this contract, the Contractor must initiate 

action as may be appropriate to comply with the specified 

requirement as defined in the notice.  In the event the 

Contractor fails to initiate such action within a 

reasonable period of time as defined in the notice, the 

Contracting Officer shall have the right to order the 

Contractor to stop any or all work under the contract until 

the Contractor has complied or has initiated such action as 

may be appropriate to comply within a reasonable period of 

time. The Contractor will not be entitled to any extension 

of contract time or payment for any costs incurred as a 

result of being ordered to stop work for such cause. 

 

(End of clause) 

 

 28.  Add new section 552.236-71 to read as follows: 

552.236-71  Contractor Responsibilities. 

 As prescribed in 536.571, insert the following clause: 

CONTRACTOR RESPONSIBILITIES (DATE) 
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 (a)  The Contractor shall be responsible for 

compliance with applicable codes, standards and regulations 

pertaining to the health and safety of personnel during 

performance of the contract. 

 

 (b)  Unless expressly stated otherwise in the 

contract, the Contractor shall be responsible for all means 

and methods employed in the performance of the contract. 

 

 (c)  The Contractor shall immediately bring to the 

Contracting Officer’s attention any hazardous materials or 

conditions not disclosed in the contract documents 

discovered by or made known to the Contractor during the 

performance of the contract.  

 

 (d)  The Contractor shall be responsible for providing 

professional design services in connection with performance 

of the work or portions of the work only if this 

responsibility is expressly stated in the contract, and the 

contract documents provide the performance and design 

criteria that such services will be required to satisfy.  

In the performance of such work, the Contractor shall be 

responsible for retaining licensed design professionals, 

who shall sign and seal all drawings, calculations, 

specifications and other submittals that the licensed 

professional prepares. The Contractor shall be responsible 

for, and GSA shall be entitled to rely upon, the adequacy 

and completeness of all professional design services 

provided under the contract. 

 

 (e)  Where installation of separate work components as 

shown in the contract will result in conflict or 

interference between such components or with existing 

conditions, including allowable tolerances, it is the 

Contractor’s responsibility to bring such conflict or 

interference to the attention of the Contracting Officer 

and seek direction before fabrication, construction, or 

installation of any affected work. If the Contractor 

fabricates, constructs, or installs any work prior to 

receiving such direction, the Contractor shall be 

responsible for all cost and time incurred to resolve or 

mitigate such conflict or interference. 

 

 (f)  Where drawings show work without specific 

routing, dimensions, locations, or position relative to 

other work or existing conditions, and such information is 

not specifically defined by reference to specifications or 
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other information supplied in the contract, the Contractor 

is responsible for routing, dimensioning, and locating such 

work in coordination with other work or existing conditions 

in a manner consistent with contract requirements. 

 

 (g)  It is not the Contractor’s responsibility to 

ensure that the contract documents comply with applicable 

laws, statutes, building codes and regulations. If it comes 

to the attention of the Contractor that any of the contract 

documents do not comply with such requirements, the 

Contractor shall promptly notify the Contracting Officer in 

writing. If the Contractor performs any of the work prior 

to notifying and receiving direction from the Contracting 

Officer, the Contractor shall assume full responsibility 

for correction of such work, and any fees or penalties that 

may be assessed for non-compliance. 

 

(End of clause) 

 

Alternate I (DATE).  As prescribed in 536.571, delete 

paragraphs (d), (e), (f), and (g) of the basic clause, and 

insert paragraphs (d), (e), (f), and (g) as follows: 

 (d)  The Contractor shall be responsible for providing 

professional design services unless this responsibility is 

expressly excluded from the contract. In the performance of 

such work, the Contractor shall be responsible for 

retaining licensed design professionals, who shall sign and 

seal all drawings, calculations, specifications and other 

submittals that the licensed professional prepares. The 

Contractor shall be responsible for, and GSA shall be 

entitled to rely upon, the adequacy and completeness of all 

professional design services provided under the contract. 

 

 (e)  The Contractor’s responsibilities include the 

responsibilities of the Architect-Engineer Contractor, as 

specified in FAR 52.236-23. 

 

 (f)  The Contractor shall include in all subcontracts 

that require professional design services express terms 

establishing GSA as a third party beneficiary.  No other 

person shall be deemed a third party beneficiary of the 

contract. 

 

 (g)  The Contractor shall determine whether the 

information contained in the contract documents complies 

with applicable laws, statutes, building codes and 

regulations. If it comes to the attention of the Contractor 

that any of the contract documents do not comply with such 

requirements, the Contractor shall promptly notify the 
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Contracting Officer in writing. If the Contractor performs 

any of the work prior to notifying and receiving direction 

from the Contracting Officer, the Contractor shall assume 

full responsibility for correction of such work, and any 

fees or penalties that may be assessed for non-compliance. 

 

 29.  Add section 552.236-72 to read as follows: 

552.236-72  Submittals. 

 As prescribed in 536.572, insert the following clause: 

SUBMITTALS (DATE) 

 (a)  The Contractor shall prepare and submit all 

submittals as specified in the contract or requested by the 

Contracting Officer. 

 

  (1)  Submittals may include: safety plans, 

schedules, shop drawings, coordination drawings, samples, 

calculations, product information, or mockups. 

 

  (2)  Shop drawings may include fabrication, erection 

and setting drawings, manufacturers’ scale drawings, wiring 

and control diagrams, cuts or entire catalogs, pamphlets, 

descriptive literature, and performance and test data. 

 

 (b)  Unless otherwise provided in this contract, or 

otherwise directed by the Contracting Officer, submittals 

shall be submitted to the Contracting Officer. 

 

 (c)  The Contractor shall be entitled to receive 

notice of action on submittals within a reasonable time, 

given the volume or complexity of the submittals and the 

criticality of the affected activities to substantial 

completion as may be indicated in the project schedule. 

 

 (d)  Review of submittals will be general and shall 

not be construed as permitting any departure from the 

contract requirements. 

 

 (e)  The Contractor shall not proceed with 

construction work or procure products or materials 

described or shown in submittals until the submittal is 

reviewed. Any work or activity undertaken prior to review 

shall be at the Contractor’s risk. Should the Contracting 

Officer subsequently determine that the work or activity 

does not comply with the contract, the Contractor shall be 



 

54 

 

responsible for all cost and time required to comply with 

the Contracting Officer’s determination.  The Contracting 

Officer shall have the right to order the Contractor to 

cease execution of work for which submittals have not been 

reviewed. The Government shall not be liable for any cost 

or delay incurred by the Contractor attributable to the 

proper exercise of this right. 

 

 (f)  The Contractor shall identify, in writing, all 

deviations or changes in resubmitted submittals. In the 

absence of such written notice, review of a resubmission 

shall not include or apply to such deviations or changes. 

 

(End of clause) 

 

Alternate I (DATE).  As prescribed in 536.572, add the 

following paragraph to the basic clause: 

 (g)  The Contractor shall submit design documents for 

review in accordance with PBS-P100. The Government shall 

review submittals for the limited purpose of verifying that 

the documents conform to the design criteria expressed in 

the contract documents. 

 

552.236-73 through 81  [Removed]  

 30.  Remove sections 552.236-73 through 81. 

552.236-82  [Redesignated as 552.236-73] 

 31.  Redesignate section 552.236-82 as section 

552.236-73 and revise the introductory text to read as 

follows: 

552.236-73  Subcontracts. 

 As prescribed in 536.573, insert the following clause: 

*   *   *  *  *  

 32.  Add new sections 552.236-74 through 552.236-77 to 

read as follows: 
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552.236-74  Evaluation of Options. 

 As prescribed in 536.270-5(a), insert the following 

provision: 

EVALUATION OF OPTIONS (DATE) 

 The Government will evaluate offers for award purposes 

by adding the total price for all options to the total 

price for the basic requirement. Evaluation of options will 

not obligate the Government to exercise the option(s). 

 

(End of provision) 

 

552.236-75  Evaluation Exclusive of Options. 

 As prescribed in 536.270-5(b), insert the following 

provision: 

EVALUATION EXCLUSIVE OF OPTIONS (DATE) 

 The Government will evaluate offers for award purposes 

by including only the price for the basic requirement.  

Options will not be included in the evaluation for award 

purposes. 

  

(End of provision) 

 

552.236-76  Basis of Award - Sealed Bidding Construction 

 As prescribed in 536.270-5(c), insert the following 

provision: 

BASIS OF AWARD - SEALED BIDDING CONSTRUCTION (DATE) 

 A bid may be rejected as nonresponsive if the bid is 

materially unbalanced as to bid prices. A bid is unbalanced 

when the bid is based on prices significantly less than 

cost for some work and significantly overstated for other 

work. 

(End of provision) 
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Alternate I (DATE).  As prescribed in 536.270-5(c), 

designate the basic provision as paragraph (a) and add the 

following paragraph to the basic provision: 

 (b)  The low bidder for purposes of award is the 

responsible bidder offering the lowest aggregate price for 

(1) the base requirement plus (2) all options designated to 

be evaluated. The evaluation of options will not obligate 

the Government to exercise the options. 

 

552.236-77  Government’s Right to Exercise Options. 

 As prescribed in 536.270-5(d), insert the following 

clause: 

GOVERNMENT’S RIGHT TO EXERCISE OPTIONS (DATE) 

 (a)  The Government may exercise any option in writing 

in accordance with the terms and conditions of the contract 

within _____ [insert the period of time within which the 

Contracting Officer may exercise the option]. Unless 

otherwise specified, options may be exercised within 90 

calendar days of contract award. 

 

 (b)  If the Government exercises the option, the 

contract shall be considered to include this option clause.   

 

(End of clause) 

 

 33.  Amend section 552.243-71 by— 

  a.  Revising the date of the clause,  

  b.  Removing from paragraph (a) “FAR 52.243-4” and 

adding “FAR 52.243-4, the “Changes and Changed Conditions” 

clause prescribed by FAR 52.243-5,” in its place; and  

 c.  Revising paragraph (c). 

 The revisions read as follows: 
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552.243-71  Equitable Adjustments. 

As prescribed in 543.205, insert the following clause: 

EQUITABLE ADJUSTMENTS (DATE) 

*  *  *  *  * 

 

 (c)  The proposal shall be submitted within the time 

specified in the “Changes”, “Changes and Changed 

Conditions”, or “Differing Site Conditions” clause, as 

applicable, or such other time as may reasonably be 

required by the Contracting Officer. 

 

*  *  *  *  * 
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